

County Council of Cuyahoga County, Ohio

Resolution No. R2011-0076

Sponsored by: County Executive FitzGerald/Department of Public Works/County Engineer	A Resolution authorizing the County Executive to enter into an amendment (Subsidiary No. 1) to Contract No. CE1000315-01 with Perk Company, Inc. for rehabilitation of West 130 th Street from Snow Road to Brookpark Road in the Cities of Brook Park and Parma for a decrease in the amount of (\$226,457.98).
---	--

WHEREAS, the Department of Public Works has recommended approval of an amendment to Contract No. CE100315-01 with the Perk Company for rehabilitation of West 130th Street from Snow Road to Brookpark Road in the Cities of Brook Park and Parma for a decrease in the amount of (\$226,457.98); and,

WHEREAS, the original contract was in the amount of \$1,641,141.72 and the amendment will be for a reduction in the amount of (\$226,457.98), bringing the revised contract amount to \$1,414,683.74.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNTY COUNCIL OF CUYAHOGA COUNTY, OHIO:

SECTION 1. That the County Executive is hereby authorized to enter into an amendment to Contract No. CE1000315-01 with the Perk Company, Inc. for rehabilitation of West 130th Street from Snow Road to Brookpark Road in the Cities of Brook Park and Parma for a decrease in the amount (\$226,457.98).

SECTION 2. It is found and determined that all formal actions of this Council relating to the adoption of this Resolution were adopted in an open meeting of the Council, and that all deliberations of this Council and of any of its committees that resulted in such formal action were in meetings open to the public, in compliance with all legal requirements, including Section 121.22 of the Ohio Revised Code.

On a motion by Mr. Germana, seconded by Mr. Miller, the foregoing Resolution was duly adopted.

Yeas: Gallagher, Schron, Conwell, Jones, Connally, Rogers, Simon, Greenspan, Miller, Brady and Germana

Nays: None

First Reading/Referred to Committee: March 1, 2011

Committee(s) Assigned: Public Works, Procurement & Contracting

Journal CC001
March 22, 2011