

County Council of Cuyahoga County, Ohio

Resolution No. R2011-0123

Sponsored by: County Executive FitzGerald/ Department of Public Works/ County Engineer	A Resolution authorizing the County Executive to enter into an amendment (Change Order No. 2) to Contract No. CE0800267-01 with HNTB Ohio, Inc. for general engineering services for various projects for the period 4/1/2008 – 3/31/2011 to extend the time period to 12/31/2011, and declaring the necessity that this Resolution become immediately effective.
---	--

WHEREAS, the Department of Public Works/County Engineer has requested authority to prepare an amendment (Change Order No. 2) to Contract No. CE0800267-01 with HNTB Ohio, Inc. for general engineering services for various projects for the period 4/1/2008 – 3/31/2011 to extend the time period 12/31/2011; and,

WHEREAS, this time extension is required to complete tasks related to Columbus Road Lift Bridge review, Warrensville/Van Aken and E. 105th/MLK Roadway projects; and

WHEREAS, due to a shift in schedule to the projects above, the performance of the supplemental environmental tasks and peer review must shift as well; and

WHEREAS, this amendment to Contract No. CE0800267-01 with HNTB Ohio, Inc. for general engineering services requires no additional funds.

NOW, THEREFORE, BE IT RESOLVED BY THE COUNTY COUNCIL OF CUYAHOGA COUNTY, OHIO:

SECTION 1. That the County Executive is authorized to enter into an amendment (Change Order No. 2) to Contract No. CE0800267-01 with HNTB Ohio, Inc. for general engineering services for various projects for the period 4/1/2008 – 3/31/2011 to extend the time period to 12/31/2011.

SECTION 2. It is necessary that this Resolution become immediately effective in order that critical services provided by Cuyahoga County can continue, and to continue the usual and daily operation of the County. Provided that this Resolution receives the affirmative vote of eight members of Council, this Resolution shall become immediately effective upon the signature of the County Executive.

